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Final Remedial Action Work Plan
Li Tungsten Superfund Site
Glen Cove, New York

1.0 PROJECT DESCRIPTION AND SCOPE OF WORK

ECC presents this Remedial Action Work Plan (RAWP) for the Li Tungsten Superfund Site
(Site) in Glen Cove, New York. The location of the Li Tungsten Superfund Site is shown on
Figure 1-1.

This RAWP plan addresses the activities to be performed to implement the remedy described in
the Final Remedial Design (FRD) Report. The activities of this RAWP are designed to comply
with the FRD specification documents, as specifically referenced herein, and the EPA
Administrative Order.

This RAWP provides a description of the Site activities, the technical approach, operations,
monitoring, and overall management strategy for the Remedial Action.

ECC will implement the attached Health and Safety Contingency Plan (HSCP), and Sampling
and Analysis Plan (SAP). ECC has reviewed and appended as necessary the URS Li Tungsten
Construction Quality Assurance Project Plan (CQAPP) for the Remedial Phase of Work,
Version 1, September 2001.

The submission of this RAWP is not intended to imply that ECC concurs in the remedy ordered
by the Environmental Protection Agency (EPA) for the Li Tungsten Superfund Site, or in the
administration, enforcement or implementation of the remedy by EPA and/or other agencies of
the Government.

1.1 Overview of Remedial Process

EPA issued a Record of Decision (ROD) for the Li Tungsten Superfund Site on September 30,
1999. An Administrative Order, Index Number 02-2000-2037, dated October 5, 2000, which
included a Scope of Work (SOW), was issued to a number of potential Respondents.
Additionally, EPA issued a letter dated February 8, 2001 to Respondents to the Administrative
Order.

The (100%) Final Remedial Design for Parcel B and Upper Parcel C of the Li Tungsten property
of Li Tungsten Superfund Site was submitted to the EPA on January 3, 2002. The FRD
incorporated EPA’s comments on the Pre-Final Remedial Design (95%). EPA approved the
FRD by letter dated January 9, 2002 and received on January 14, 2002.

ECC’s Final Remedial Action Work Plan (RAWP) was submitted to EPA on September 4, 2002.
EPA provided comments to the Final RAWP in a letter dated December 31, 2002. ECC
submitted responses to the comment by e-mail on January 23, 2003. EPA then provided
additional comments to the January 23, 2003 responses, as documented in a letter dated August
22, 2003. ECC submitted further response to the EPA concerning the additional comments by e-
mail dated October 15, 2003.

TDY Industries, Inc. (TDY), one of the respondents to the Administrative Order, was issued
notice by EPA on August 22, 2003 to initiate removal and disposal of all contaminated soils

1-1



Case 2:07-cv-00835-JS-MLO  Document 4-5  Filed 02/28/2007 Page 8 of 35

Final Remedial Action Work Plan
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staged in the Dickson Warehouse. EPA approved the related sections of the RAWP by letter
dated August 22, 2003 and TDY alone implemented those sections of the RAWP.

In May 2005, the EPA, Region 2, issued an Explanation of Significant Differences (ESD)
concerning the Li Tungsten Superfund Site. The EPA issued the ESD to change the radiological
cleanup criteria in order to address the City of Glen Cove’s decision to revise the Glen Cove
Creek waterfront revitalization plan to include residential future use of the Site. (EPA, 2005)

By letter dated July 21, 2005, the EPA notified TDY of its approval of ECC’s September 2002
RAWP, as modified by subsequent comment responses. EPA also directed TDY to revise and
resubmit the Final RAWP. (EPA, 2005A) A revised Final RAWP, dated October 2, 2005 and
incorporating changes as directed in the July 21, 2005 letter, was submitted.

By letter dated January 20, 2006, EPA approved the October 2, 2005 Final RAWP, with
observations. This revised Final RAWP addresses those observations and includes other minor
changes in ECC’s project implementation approach.

1.2 Remedial Design

The FRD submitted by URS Corporation on January 3, 2002 details the plans for the completion
of the prescribed Remedial Action for the Site. As described in the FRD, implementation of the
remedy will include excavation and removal of an estimated 40,200 cubic yards (cy) of
potentially contaminated soil using precision excavation. As presented in the ROD, the remedy
included:

e Excavation with radioactive waste volume reduction;

e Offsite disposal of soils contaminated with radionuclides and soils contaminated with
metals;

e Long-term groundwater quality monitoring; and
e Implementation of deed restrictions.
The goal of the remedial design process was to create a cost-effective and implementable

remedial action plan that would satisfy the Remedial Action Objectives (RAOs). The RAOs for
building materials for the Li Tungsten Site (Site) are:

e To prevent exposure to building materials contaminated with radionuclides or
chemicals of concern through inhalation, direct contact, or ingestion;
e To eliminate hazards to future site workers posed by unstable structures; and

e To remove any structural impediments that might interfere with FRD sampling, and
implementation of soil and groundwater remediation
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The RAO:s for soil and sediment for the Site are designed:

e To prevent or minimize exposure to contaminants of concern through inhalation,
direct contact, or ingestion; and

e To prevent or minimize contaminants of concern in soil and/or sediments migrating
into underlying groundwater.

The RAOs for groundwater and/or ponded water for the Site are designed:

e To prevent or minimize ingestion, dermal contact, and inhalation of contaminated
groundwater within “hot spot” areas on lower Parcel C and on Parcel A,

e To restore groundwater quality to levels that meet federal and state standards; and

e To remediate contaminated surface water in onsite ponds to reduce risks to public
health and the environment.

1.3 Site Description

The Site is located in a commercial area along the north side of Glen Cove Creek in the city of
Glen Cove on Long Island, New York. The Site location is shown on Figure 1-1. The area
around the Site includes light and heavy industry, commercial businesses, a sewage treatment
plant, a Nassau County public works facility, and five state or Federal Superfund sites.

The Site occupies approximately 26 acres and includes four parcels designated A, B, C, and C’.
The layout of the Site is shown on Figure 1-1. Parcel A contained most of the buildings on the
Site and was the location of the main operations center for the facility. Parcel B was generally
undeveloped and contains a small pond, intermittent stream and a small wetland. Separate areas
of Parcel B were used for parking, disposal, and employee picnicking. Parcel C includes two
larger structures (the Benbow Building and the Dickson Warehouse), former surface water
impoundments, and former locations of three above ground storage tanks. Parcel C’ was not part
of the active facility.

Residential housing is located north of the Site. Two Superfund sites lie adjacent to the facility.
The Crown Dykman Superfund Site is east of the Li Tungsten property and the Mattice
Petrochemical Superfund site is west of the property.

1.4 Site Background

Tungsten ore concentrates, as well as tungsten compounds and other metals were processed at
the Li Tungsten facility from 1942 to 1985, primarily for the United States government. This
processing resulted in metallic residues containing the naturally occurring radioactive elements
thorium (Th), uranium (U), and radium (Ra), as well as the heavy metals arsenic, barium,
bismuth, copper, cobalt, chromium, lead, manganese, mercury, nickel, vanadium and zinc. Some
metallic residues may have been deposited on Parcels B and C of the Li Tungsten property.

1-3
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In 1984, the Glen Cove Development Company (GCDC) acquired the property. GCDC
continued to lease the property to Li Tungsten Corporation until 1985 when the Li Tungsten
Corporation ceased operations at the Site and filed for bankruptcy. The EPA issued an
Administrative Order on Consent to GCDC in 1989 specifying nine interim remedial actions
(IRAS) including removal of anhydrous ammonia; removal of miscellaneous gas cylinders;
removal of drummed materials, including 12 drums containing radioactive thorium metal; over
packing and removal of laboratory chemicals; removal of polychlorinated biphenyl (PCB)
transformers; and various additional characterization, sampling, and analyses. These IRAs were
completed in 1990.

In 1993, the EPA developed a Remedial Investigation/Feasibility Study (RI/FS) work plan. As
part of the RI/FS, additional IRAs were conducted during 1995-1996, and prior to performance
of the Remedial Investigation (RI) field program. IRAs were initiated in August 1995 and
included: removal of debris and vegetation from the target areas of the RI including the inside of
the Dickson Warehouse; removal of asbestos and structural repairs to the Dickson Warehouse;
and relocation of approximately 5000 cy of tungsten ore residue from Parcels A and C to the
Dickson warehouse. Since the IRAs, additional soil was placed in the Dickson warehouse as a
result of EPA Phase | activities.

In August, 2003, TDY was ordered by EPA to initiate removal and disposal of radioactively
contaminated materials staged in the Dickson Warehouse. EPA approved the applicable sections
of this Remedial Action Work Plan (RAWP) prior to ECC commencing work. (ECC, 2002)

In accordance with the approved sections of the RAWP, ECC completed the removal of
contaminated soil and debris from the Dickson Warehouse. The period of performance for this
task was January 26 - March 5, 2004. Approximately 5,180 tons of waste materials were
managed and shipped from the site. (ECC, 2004)

On March 5, 2004, TDY requested that EPA broaden its approval of the project work plans to
allow excavation, transportation, and disposal of soils in certain areas of Upper Parcel C and
Parcel B. Specifically, the areas are identified in the FRD as Areas RA-A, RA-B, and RA-C.
EPA responded on March 10, 2004, granting authorization to proceed with the work under
specified conditions. TDY addressed the conditions and notified ECC to proceed with the
limited removal. ECC performed the removal in Upper Parcel C between March and April of
2004. Approximately 3,527 tons of wastes were excavated and shipped offsite from Upper
Parcel C. (ECC, 2004)

15 Site Characteristics

Vegetation covers the ground surface over most of the Site. Natural vegetation in the area of the
Site is predominantly shrubs, grasses, and grass-like plants. Groundwater monitoring wells have
been installed at various locations around the Site. Generally, the ground surface slopes down to
the south toward Glen Cove Creek.
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1.6 Project Scope of Work

The remedial activities to be conducted at Parcel B and Upper Parcel C of the Li Tungsten
Superfund Site consist of excavation and offsite disposal of soils contaminated with
radionuclides and soils contaminated with metals to satisfy the Site Cleanup Criteria specified in
the ROD®. Compliance with Site Cleanup Criteria will be demonstrated using the procedures in
the Multi-Agency Radiological Site Survey and Investigation Manual (MARSSIM) (EPA 402-R-
97-016) and Test Methods for Evaluating Solid Waste, Physical/Chemical Methods (SW-846).

The scope of work includes:

e Preparation of the Remedial Action Work Plan;
e Mobilization;

e Setup and Material Acceptance Criteria (MAC) and Waste Acceptance Criteria
(WAC) sampling;

e Clearing and grubbing;

e Precision excavation and stockpiling of soils contaminated with radionuclides and
soils contaminated with metals;

e Final status survey of excavated areas for radionuclides and metals, in accordance
with MARSSIM and SW-846;

e Ongoing material confirmation sampling, as required, to assure material
characteristics have not changed,;

e Preparing Manifests or Bills of Lading of material shipments for recovery or disposal,

e Transfer of excavated radioactive contaminated soils into the Dickson Warehouse for
temporary storage;

e Loading of stored radioactive contaminated soils for transport and disposal to offsite
facility;

e Excavation and direct loading of metals contaminated soils into dump trucks, roll-off
containers, or similar transport containers for offsite disposal,

e Decontamination of chassis, trucks, or the exterior of intermodal containers prior to
leaving the Site;

e Decontamination of Dickson Warehouse and final clearance survey, in accordance
with MARSSIM,;

e Site regrading;
e Demobilization; and
e Final Report.

Site-wide soil cleanup levels established by the EPA, as part of the ROD and revised by the
ESD, are summarized in the Table 1-1

! Parcel A has already been remediated.

1-5
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Table 1-1
Site-Wide Cleanup Levels
Parameter Cleanup Levels
Arsenic (soil) 24 mg/kg
Lead (soil) 400 mg/kg
Arsenic (sediments)® 6 mg/kg
Lead (sediments)? 31 mg/kg
Thorium-230 + Thorium-232 (soil) < 5 pCilg plus background level”
Radium-226 + Radium-228 (soil) <5 pCilg plus background level”
PCBs in the dumping area (middle) of | 1 mg/kg in the top 2 feet
Parcel B (soil)
PCBs in the dumping area (middle) of | 10 mg/kg below the top 2 feet
Parcel B (soil)

% There are no locations in Parcels B and Upper Parcel C to which the criteria apply. Sediment criteria
were obtained from the Technical Guidance For Screening Contaminated Sediment, (Technical
Guidance). Criteria are identified as “To Be Considered” ARARs. As defined in the Technical Guidance,
sediments are “a collection of fine-, medium-, and coarse- grain materials and organic particles that are
found at the bottom of lakes and ponds, rivers and streams, bays, estuaries, and oceans”. Criteria for
arsenic and lead are based on oligotrophic waters with low concentrations of metals-complexing ligands
and are over protective when applied to eutrophic waters. (The Technical Guidance further cautions that a
decision to remediate should not be based on exceedances of these criteria.) No areas have been identified
within Parcels B and Upper Parcel C that meet the definition of sediment or the criteria upon which the
sediment screening criteria are based.

®Background levels are 1 picocurie per gram (pCi/g) each for Th-230, Th-232, Ra-226, and Ra-228.

1-6
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2.0 PROJECT ORGANIZATION AND PERSONNEL

The project organization is shown in Figure 2-1. Key personnel and their responsibilities
for the tasks described in this RAWP are listed below.

2.1 Program Manager

The ECC Program Manager (PgM), Mr. Marc Mizrahi, is responsible for overall
conformance of the work to Federal, State, and local regulations. PgM duties and
responsibilities include the following:

e Contract execution oversight;

e Overall contract conformance to remedial design requirements and
specifications, including technical, cost, and schedule;

e Overall responsibility for the success and proper execution of the Contract and
all task orders;

e Tracking proposed changes to the project SOW;

e Communicating directly with the performing parties regarding project
execution and accountability;

e Review and timely submission of all required submittals;

e Designation of the Project Manager (PM) and Quality Control System
Manager (QCSM); and

e Allocation of sufficient resources to ensure successful completion of the scope
of work.

2.2 Project Manager

Mr. Phil O’Dwyer is the PM for this project. Mr. O’Dwyer reports directly to the PgM
and will officially represent the Contractor in all project-related activities. The PM duties
and responsibilities include the following:

e Initiation of project planning and implementation of project activities;

e Managing the project budget and schedule, with concurrence from the PgM,
ensuring Contract requirements are satisfied;

e Managing all field construction activities, including the direction of project
staff and subcontractors in accordance with requirements of the Contract
documents;

¢ Identification and oversight of offsite laboratories to perform analytical as
required by the CQAPP;

e Tracking proposed changes to the project SOW;

2-1
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e Communicating directly with the performing parties regarding project
execution and accountability;

e Coordinating with the QCSM to ensure compliance with standard protocols
and procedures and implementation of the RAWP;

e Coordinating with the Site Safety and Health Officer (SSHO) to ensure
implementation of the Health and Safety Contingency Plan (HSCP); and

e Procuring equipment, material, and supplies.
2.3  Construction Superintendent

Mr. Tom Gilbertson is the Construction Superintendent (CS) for this project. The CS
duties and responsibilities include the following:

e Project planning;

e Maintaining the project budget and schedule up to date ensuring daily
Contract administrative requirements are satisfied;

e Managing all field construction activities, including the direction of project
staff and subcontractors in accordance with requirements of the Contract
documents and Federal, State, and local regulations governing the project;

e Coordinating with the QCSM to ensure compliance with standard protocols
and procedures and implementation of the RAWP;

e Coordinating with the SSHO to ensure implementation of the HSCP;
e Maintaining the project activities logbook; and

e Procuring equipment, material, and supplies.
2.4  Quality Control System Manager

The QCSM for this project is Ms. Mirna Zahlan. Ms. Zahlan will report directly to the
ECC Environmental Division Director, Mr. August Ochabauer, and has the authority to
act independently in all quality control (QC) matters. This person will provide part time
oversight to the project and will not typically be onsite. The QCSM duties include the
following:

e Supervising QC aspects of the project to ensure compliance with Contract
plans and specifications as defined in the Contractor Quality Control Plan
(CQAPP);

e Managing project QC;
e Approving all submittals and supervising all QC procedures; and

e Maintaining communication between project management and project team
members; acting as the primary spokesman on quality matters when
interfacing with external organizations.

2-2
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2.5  Certified Health Physicist

Mr. Keith Anderson is the Certified Health Physicist (CHP) for this project. His CHP
responsibilities include development and implementation of all radiation safety activities.
He also is responsible for the project radiation-monitoring program. In addition, the CHP
will oversee all operations relating to radioactive material sampling and develop the
supporting data for meeting the respective recovery or disposal facility MAC or WAC.
He also will be responsible for final status survey plans, performance of site audits,
signing the HSCP, and development of data to demonstrate compliance with the remedy.
He supervises the Project Health Physicist (PHP) and the SSHO regarding radiation
safety monitoring and reporting functions.

2.6  Site Safety and Health Officer and Project Health Physicist

Mr. Theodore Johnson is the SSHO and PHP. Mr. Johnson reports to the CHP and PM
and will oversee the daily coordination of all radiation safety activities, including
surveys, routine and special monitoring, sampling, and other health physics requirements.
The SSHO/PHP will operate radiation detection instruments, perform nuclear statistics
collation and integration, and assist in the interpretation of analytical results. He will be
responsible for maintaining proper operating conditions and calibration records for all
radiation detection equipment. The PHP is responsible for supervising sampling tasks to
ensure compliance with the project plans and specifications. To carry out these
responsibilities, the PHP has the authority to perform the following functions:

e Implementing and enforcing the HSCP;

e Ensuring site compliance with Federal, State, and Occupational Safety and
Health Administration (OSHA) safety and health regulations;

e Coordinating modifications to the HSCP with the ECC Safety and Health
Manager, Corporate Certified Industrial Hygienist (CIH) and CHP;

e Maintaining the Safety and Health Logbook;
e Ensuring that the quality of data meets project QC objectives;
e Providing recommendations concerning project QC objectives;

e Ensuring consistent QC procedures are in-place during the performance of
project sampling and analysis activities;

e Ensuring that QC procedures for the sampling activities are conducted in a
manner consistent with EPA guidance and the CQAPP;

e Recommending corrective action procedures to maintain project QC
objectives;

e Evaluating data deliverables for compliance with CQAPP requirements;

e Coordinating the implementation of laboratory and field audits with the
CHP;

2-3
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e Conducting field and laboratory audits to ensure that project QC
requirements are implemented;

e Reviewing field and laboratory audit reports with the CHP and assist in
implementing any corrective action identified by the field or laboratory
audits;

e Providing technical guidance to the project management team;

e Implementing project QC requirements and coordinate field and
laboratory data validation;

e Ensuring that corrective actions are implemented when QC out-of-control
situations are identified;

e Performing announced and unannounced audits during sample collection;
e Checking chain-of-custody records for correctness and accuracy; and

e Reviewing analytical procedures and results to evaluate the analytical QC
parameters of reported analytical results.

2.7 Radiochemist

The Radiochemist (RC) is responsible for the day to day operations of the onsite
laboratory and will report to the PHP. The RC will calibrate and operate the gamma
spectroscopy system and perform moisture testing. The RC generates onsite laboratory
QC and analytical reports and is responsible for maintaining the onsite laboratory
equipment.

The RC also coordinates shipment of samples for offsite alpha spectroscopy analysis and
review data from that qualified laboratory.

2.8 Health Physics Technician

The Health Physics Technicians (HPTSs) report to and interface with the SSHO, CHP, and
PHP for survey protocol and technical issues. The HPTs perform the radiation
monitoring of the materials for disposal purposes and maintain the radioactive survey
records of the materials and the site. They also perform site safety monitoring activities
as required to support the SSHO.

2-4



Case 2:07-cv-00835-JS-MLO  Document 4-5  Filed 02/28/2007 Page 17 of 35

Final Remedial Action Work Plan
Li Tungsten Superfund Site
Glen Cove, New York

3.0 REMEDIAL ACTION SCHEDULE

The Project Schedule shows the estimated duration and critical path of each task
(Figure 3-1). ECC will conduct the following task sequence for completion of the
requirements of the project SOW.

Prepare Remedial Action Submittals
e Preparation and revision of RAWP, SAP, HSC, and CQAPP through
amendment of the existing CQAPP;
e EPA Review; and

e Finalization of Plans.
Remedial Action

e Site Mobilization, site setup, MAC/WAC sampling;
e Clearing and grubbing;
e Excavation and handling of soil contaminated with radionuclides;

e Transferring soils contaminated with radionuclides to the Dickson
Warehouse for consolidation

e Excavation of soil contaminated with metals from Parcel B;
e Loading and transport of soil contaminated with metals from Parcel B;
e Excavation of soil contaminated with metals from Parcel C;
e Loading and transport of soil contaminated with metals from Parcel C;

e Loading and transport of soil contaminated with radionuclides from
Dickson Warehouse for offsite disposal;

e Decontamination and closure of Dickson Warehouse;
e Final Status Survey (FSS) for radionuclides;

e FSSs for metals;

e Site regrading; and

e Demobilization.
Post Remedial Activities

e Preparation of Final Report
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40 SITE MANAGEMENT AND OPERATIONS

The following sections describe the primary operational activities as identified in the
Project Scope of Work (Section 1.6).

4.1 Mobilization

Upon notification to proceed by the performing parties, and consistent with the schedule,
ECC will mobilize equipment and personnel to Site.

When possible, local personnel and equipment will be utilized for remedial activities.
Additional personnel and equipment may be added as required based on site conditions
and scheduling requirements. During the performance of the remedial action, ECC will
be mobilizing the following equipment or equivalents:

e CAT 320 and 322B excavators;

e CAT 960F wheeled front end loader;

e CAT D6 bulldozer;

e A container closing (scaffolding) rack;

e High Purity Germanium (HPGe) gamma spectroscopy system;

e Numerous scalers;

e Lapel air monitors;

e Hand held radiological instrumentation;

e Low and high volume air monitors; and

e Assorted environmental and health and safety monitoring instruments.
Equipment numbers and types may vary to fit site conditions and optimize productivity.
Project and construction equipment will only be mobilized, utilized, and decontaminated,

as necessary. An office trailer will be mobilized to house the project management team,
the break trailer, and the radiological field laboratory and instrumentation.

As part of mobilization activities, ECC may have utility services installed for its onsite
facilities. A licensed electrician will install this service and will ensure that all utilities
are located and secured away from heavy traffic.

4.1.1 Facility Setup and Layout
As the project progresses, temporary facilities and controls will be established, as needed,
to complete the remedial work. These may include utilities, construction access roads,

parking areas, and construction trailers. Onsite haul roads may be constructed of
recycled concrete or locally supplied aggregate.
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When not in use, all equipment will be secured in the designated equipment area within
the work zone where it is being used.

ECC will employ engineering controls to manage dust, water, erosion, etc. Perimeter air
monitoring devices will be installed during site setup to monitor for airborne radionuclide
and metals contaminants. These procedures are presented in the HSCP included in
Appendix A.

As shown in Figure 4-1, the facility layout plan delineates the areas to be utilized for site
support of personnel and equipment, as well as an interim containerized material staging
area for the transfer of contaminated soils for offsite recovery or disposal.

4.1.2 Work Zones

Specific work zones will be established and reconfigured as the project progresses.
These work zones include the Exclusion Zone (EZ), the Contaminant Reduction Zone
(CRZ) and the Support Zone (SZ) and are defined in the HSCP. Decontamination pads
will be located in the CRZ and will be fitted with a rinsate collection system.

4.2 Personnel Training

During the mobilization phase, all project personnel will be provided with site orientation
and training. Topics will include radiation training, exposure monitoring, protective
equipment, hazard communication, emergency reporting, and site security. Personnel
training procedures are described in detail in the HSCP (Appendix A.)

4.3  Permitting and Local Coordination

The consistency of the remedial action with New York State and Glen Cove Coastal
Policies, the National Historic Preservation Act and Freshwater Wetlands Act was
demonstrated and documented in Section 5.0 (Permit Plan) of the FRD. The findings of
the reports identified in the FRD noted that no further action was necessary. Therefore,
no further Federal or State permit requirements have been imposed upon the Remedial
Action.

A request to the Public Works Department of the City of Glen Cove is anticipated for use
of water hydrants and valves. If discharge of project generated wastewater to the storm
water sewer system is required, ECC will coordinate with the Glen Cove Public Works
Department. Radiation limits for such discharge are gross alpha < 40 pCi/l and gross beta
< 200 pCi/l.

ECC will coordinate with representatives of the local utilities and initiate a site survey for

identification and marking of all underground utilities. These activities will aid in
protecting the utilities and the health and safety of ECC’s employees.
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Additional coordination with local authorities will include notification to the local Glen
Cove and the New York State police departments if obstruction of the public way is
expected due to project operations and coordinating with local emergency response
personnel. These contingencies are described further in the HSCP.

If access to an adjacent property is required during the course of the Remedial Action,
ECC will seek permission from the owner of the property.

44  Site Security

Site security measures will be executed by ECC while on the project site and include the
following controls:

4.4.1 Site Perimeter

The existing perimeter fence will be repaired to limit access. Only appropriately trained
and authorized personnel will be allowed access through established ingress/egress
points. The site will be posted with signs worded in accordance with the requirements of
FRD specification 1580, Project Signs.

4.4.2 Personnel Control

Every day that field operations are conducted, ECC will account for all personnel on site
and ensure each has been authorized and appropriately trained. All visitors to the site
will be required to sign in, be briefed on site orientation and safety, and read and sign the
HSCP. The HSCP describes personnel training issues in further detail.

45 Remedial Process

The remedial process will be initiated in accordance with the FRD unless otherwise
noted. The primary activities of the remedial action are described in this section.

45.1 Clearing and Grubbing

The clearing and grubbing of the Parcel B and Upper Parcel C will include delineation of
work areas and areas of known contamination, clearing debris, and cutting of vegetation
existing within the limits of the work area. Stumps may be ground and consolidated with
the cleared vegetation. Vegetation and debris taken from areas with known
contamination (either radionuclides or metals) will be segregated from vegetation and
debris removed from areas that do not exhibit contamination. These materials will be
screened to determine their disposition. Material that has been cleared as uncontaminated
may be deposited in a clean area within the work site.
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45.2 Sediment and Erosion Controls

Sediment and erosion controls will be placed during the early phases of the remedial
action. Runoff water will be diverted to prevent ponding in excavation areas. Samples of
potentially contaminated water will be collected for analysis. Analysis may include pH
and radionuclide assessment. If not contaminated the water may be filtered for
particulates and reused on site for dust suppression.

4.5.3 Construction Storm and Groundwater Water Management

Previous investigations of the Site indicate it to be unlikely that excavations within Parcel
B and upper Parcel C will reveal residual radioactive contamination greater than the
release criteria at locations below the water table. However, soils that lie below the water
table and that exceed release criteria for residual radioactive materials will be excavated.

A comparison of expected excavation depths to the remedial investigation data indicates
that groundwater may be encountered during excavation. (Malcolm Pirnie, 1998).
Current depth to water table will be evaluated using exiting monitoring wells to identify
potential problem areas within the excavation. Further analysis will be based upon the
review of proposed excavation depths against historical water table data and the potential
for inflow of groundwater and storm water into the excavations.

Construction storm water and groundwater management will include protection of the
excavation perimeter using silt fences or straw bales. Groundwater or storm water from
excavations will be pumped directly into large capacity holding tanks. Pumping
equipment will be fitted with a series of micron-size filters to remove suspended
sediment. Crews will then collect samples from the large capacity holding tanks.
Collected water will be direct discharged to the storm water sewer system if gross alpha
is less than 40 pCi/l and gross beta is less than 200 pCi/l. ECC will also coordinate with
the City of Glen Cove Public Works Department in the event of direct discharge to the
storm water sewer system.

4.5.4 Pre-excavation Surveys

The details of the pre-excavation surveys are presented in the Sampling and Analysis
Plan (SAP) included in Appendix B. The following summarizes the pre-excavation
survey plans.

45.4.1 Site Grid System

A 10-meter grid system will be established over the entire site and will be based on
existing survey control points.
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4.5.4.2 Pre-Excavation Screening

ECC will perform pre-excavation screening surveys by making in situ measurements.
ECC will utilize portable gamma scintillators and x-ray fluorescence (XRF)
instrumentation to conduct the surveys. Contaminant readings for radionuclides and
metals will be collected and reviewed to identify areas requiring excavation, and to
confirm the general nature, degree, and extent of existing contamination. This data will
be compared to data collected in the URS pre-design data, the EPA sampling/analytical
data for lower Parcel B, and the ECC data.

Pre-screening will be performed of the area in the vicinity of SB-14 (in the middle area of
Parcel B) to determine the vertical and horizontal extent of PCBs in excess of Table 1-1.

Geoprobe sampling of subsurface conditions has been performed in Parcels B and C.
Downhole gamma logging and sampling will be conducted. Samples will be screened on
site and with the portable XRF Unit. Data collected from subsurface sampling will
provide supplemental information for waste segregation in accordance with the
acceptance criteria of the selected offsite disposal facilities.

45.4.3 Cross-Correlations

The PHP will develop site-specific correlations for the portable survey instruments. The
correlations involve performing field measurements at selected soil sampling locations,
collecting soil samples, and analyzing these samples at the onsite and/or offsite analytical
laboratory. The PHP will use these correlations to guide the excavation of contaminated
soils, and to conclude when removal objectives have been achieved. The final extent of
any excavation will be verified with confirmation sampling.

45.4.4 Material Characterization

ECC has collected samples for characterization analyses. The analytical data will be used
to establish profiles for Li Tungsten material to demonstrate compliance with the federal
and state transportation regulations and to ensure that the material conforms to Material
Acceptance Criteria (MAC) or Waste Acceptance Criteria (WAC) of selected disposal
sites. The analyses also will provide quantitative analytical data for Ra-226, and for Th-
232 concentrations in the excavated material. Analytical results of Ra-226 will be
utilized as a surrogate for Th-230 as being in secular equilibrium. Analytical results of
Th-232 will be utilized as a surrogate for Ra-228 as being in secular equilibrium.

455 Precision Excavation of Contaminated Soil

The purpose of precision excavation will be to segregate materials between those being
sent to the offsite radioactive soils disposal facility from those being sent to the offsite
metals-contaminated soil disposal facility(s). Work will commence in areas identified by
the FRD and confirmed by Pre-excavation screening procedures described in Section
4.5.4.2 of this RAWP.
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ECC will strive to minimize the material generated from this remedial action. ECC will
focus on segregating soils contaminated with radionuclides and transfer these to the
Dickson Warehouse for temporary staging. Excavation of metals contaminated soils will
then be performed, with excavated materials direct loaded for offsite disposal. Soils
staged in the Dickson Warehouse will then be transferred for offsite disposal. This
procedure will help ensure cost-effective remediation and volume minimization.

Results of the waste characterization effort and determination of recovery and/or waste
disposal facilities will direct ECC’s segregation and loading activities.

455.1 Radionuclide-Contaminated Soil Excavation

Excavation of soils contaminated with radionuclides will be performed in areas RA-A,
RA-B, and RA-C (Figure 4-2). The guidance for excavation procedures presented in the
remedial design will be integrated into the field approach. ECC will excavate in lifts
according to the characterization data and depth of contamination in each area. Most
areas will be excavated in 1-foot lifts. The sequence of removal will be area RA-A (if
required), area RA-B (if required), and area RA-C, with excavated soils staged within the
Dickson Warehouse. Material handling procedures will be finalized following review of
the characterization data and upon selection of a recovery and/or disposal facility. ECC
will stockpile the excavated soils to reflect the MAC or WAC criteria of selected
recovery and/or disposal facilities.

A Remediation Action Support Survey (RASS) for radionuclides will be performed to
collect data to assist with waste segregation. Data will provide field crews with the
necessary information to segregate materials. Materials will be segregated between those
placed into the Dickson Warehouse and those sent to the metals-contaminated soils
disposal facility(s). The HPT will conduct the RASS using a portable gamma scintillator
coupled to a scaler/ratemeter. The entire survey unit will be surveyed with a shielded two
inch by two-inch sodium iodide (Nal) detector coupled to a ratemeter/scaler or a microR
exposure ratemeter.

Additional soil sampling may be performed during the RASS if determined necessary by
survey personnel.

Excavation of radionuclide-contaminated soil will continue to the predetermined cutlines
as noted in Figure 4-2. Excavation will then continue in 1-foot lifts or according to the
cutlines as noted in Figure 4-3. The RASS will be performed with the goal of achieving
waste segregation.

The RASS will continue throughout the excavation in order to verify compliance to the
MAC or WAC of the metals contaminated soil disposal facility(s).
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455.2 Metal-Contaminated Soil Excavation

Upon completion of the radioactive materials removal phase, site setup will be
reconfigured for removal of the metal-bearing soils. New haul roads may be constructed.
ECC anticipates constructing a haul road from the northern part of area SA-C, Parcel B,
toward the south end of Parcel B (Figure 4-3). The haul road will permit the excavation
of SA-C to proceed from the north to the south, proceeding into area SA-B. Figure 4-3
shows the location of the haul road. The proposed sequence eliminates the need to
stockpile materials on areas not previously identified as contaminated. The ECC field
crew will initiate excavation of area SA-A, Parcel C, once the excavation is completed in
area SA-B, Parcel B.

Utilizing the established grid system, each survey unit will be surveyed at the 10-meter
grid nodes with a XRF unit. Results of these surveys will be used to determine if further
excavation is required or if the grids are eligible for a Final Status Survey (FSS).

The excavation of area SA-A, Parcel C, will be initiated from the eastern edge of the area
and proceed to the western portion of the parcel. The excavation will be sloped and
graded as required to maintain safety of site personnel and compliance with federal, state,
and local requirements. Slope stabilization techniques will be employed throughout the
removal effort. Benching of excavations will be performed when necessary to allow
entry of HPTs. Shoring of the Dickson Warehouse may be required along sections of its
foundation during excavation of metals contaminated soils. The data in the Final
Remedial Design is not sufficient to plan for shoring with certainty. As part of further
site characterization work, ECC will collect samples from soils along the Dickson
Warehouse foundation. The resulting data will better define the limits of contamination
near the structure. Depth and proximity of the excavation to the foundation, as well as
condition of the foundation, will dictate the appropriate shoring methods.

The design and installation of shoring will be approved by a New York State Registered
Engineer. At this time, ECC believes that, in the event it is required, foundation piling
and/or underpinnings will be effective in preventing damage to the building foundation.
The OSHA technical manual Sec. Five, Ch.2 provides accepted engineering practices for
hazard recognition and mitigation for shoring and trenching.

4.5.5.3 Confirmation and Characterization Surveys

The Confirmation and Characterization Survey (CCS) is performed to demonstrate
compliance with the federal and state regulations that govern transportation of Li
Tungsten material and the MAC or WAC for the offsite destination facility. The CCS
also provides quantitative analytical data for Ra-226 + Ra-228, and for Th-230 + Th-232
concentrations present in excavated materials.

Confirmation samples will be collected from the excavated materials. The samples will

be analyzed at the onsite lab and/or at an offsite facility. Quality Control of the onsite
laboratory will be maintained as defined by the procedures outlined in the Contractor
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Quality Assurance Project Plan addendum, included in Appendix C. The radiological
samples will be counted onsite using the Canberra HPGe Gamma Spectroscopy System.
Metals-contaminated soil samples will initially screened with the XRF and/or sent for
offsite analysis. The offsite laboratory will report concentration-based results for Ra-226,
Ra-228, Th-230 and Th-232 in pCi/g and for arsenic and lead in milligrams per kilogram
(mg/kg). The data will be used to confirm that previously calculated correlations remain
accurate for both the gamma scintillation and XRF instruments. In addition, the data will
be used to confirm that the characteristics of the material conform to the destination
facility MAC or WAC. The results also will be used as additional indicators for the
RASS surveys. Data for Ra-226, Ra-228, Th-230, and Th-232 will be used to establish
ratios between Ra-226 and Ra-228, and Th-230 and Th-232. Ratios will be used to
calculate the concentration of Ra-228 and Th-230.

A predetermined sampling frequency will be applied to the excavated materials. The
frequency of confirmatory samples will be one for every 1000 cy excavated from the site.
A confirmatory sample consists of the composite of five discreet sampling locations.

The frequency of waste verification sampling is not determined by definitive regulatory
or technical guidance documents. The intent of the sampling frequency is to ensure that
material transported for disposal does not exceed the disposal facility waste acceptance
criteria and that US Department of Transportation requirements are not exceeded. The
specified sampling frequency is sufficient to demonstrate compliance to the following:

e MAC or WAC for the selected disposal facilities;

e Verify that package contents do not exceed a reportable quantity as
defined by 49 CFR 172.101; and/or

e Verify the package does not exceed the definitive specific activity limit of
radioactive materials as stated in 49 CFR 173.403

4.5.5.4 Supplemental RASS

The Supplemental RASS survey will be performed once again following the excavation
of the radionuclide-contaminated and metals-contaminated soils. The Supplemental
RASS survey will be performed in order to demonstrate that the Derived Concentration
Guideline Limits (DCGLSs) have been met and the final status surveys may proceed.

Additional excavation may be performed if an area of residual contamination is detected
above the DCGLs. The elevated area will be flagged on an excavation map if further
remediation is not feasible. A comprehensive survey and appraisal of the impact of the
area of elevated contamination will be completed during the Final Status Survey (FSS)
phase.

The RASS of each final grid area will include a 100% walkover survey that will be used

to demonstrate compliance to the DCGLs. Results of the survey will also be used to
calculate and establish the spacing and frequency of the FSS samples.
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A RASS for metals will be performed to gather data necessary to determine whether the
metals cleanup criteria was exceeded, and if so, the surface area and concentration of the
exceedance. An XRF unit will be used during the remediation of the metals-
contaminated soils to monitor the progress of the excavation. Arsenic levels will be used
as an indicator compound for metals contamination in the area. Excavation will cease
when the XRF field screening indicates that site cleanup criterion have been achieved.

The XRF Unit selected for use in the RASS is capable of screening for single metals as
set by the calibration and verified by performance checks in the field. Additionally, the
Final Remedial Design Report indicates that excavation of soils containing arsenic in
excess of ROD cleanup levels will also result in excavation of all soils containing lead in
excess of ROD cleanup levels. (URS, 2002) As such, arsenic has been selected as the
indicator constituent.

Once the removal of the materials in area SA-A, Parcel C is completed, a FSS will be
performed. The SAP in Appendix B presents the RASS and FSS Procedures.

455.5 Decontamination of the Dickson Warehouse

ECC plans to achieve the unrestricted release of the Dickson Warehouse by
decontaminating the structure, as necessary, and surveying potentially contaminated
surfaces according to FRD specification 02221 and accepted MARSSIM protocol.
Following a structural stability survey, ECC will perform decontamination tests on select
surfaces to determine the effectiveness of power-washing and High Efficiency Particulate
Air (HEPA) vacuum approach. Assuming the decontamination tests are successful, ECC
will zone the survey areas according to MARSSIM protocol and proceed with
decontamination.

Water used for decontamination will be metered and all resulting wastewater will be
collected and measured. The volume of water used during decontamination will be noted
in the Daily Quality Control Report (DQCR). Other materials generated during
decontamination will be collected and consolidated with like materials.

45.6 Loading of Contaminated Material

Loading stations will be constructed near excavation points or in areas where
consolidation and conditioning will occur. Conditioning with drying agent or blending of
soils to achieve homogenization may be required to assure the soils meet the WAC or
MAC requirements. Contaminated soils will be loaded into intermodal containers or
similar containers (for radioactive soils) and dump trucks other similar containers (for
metals-contaminated soils) using front-end loaders and excavators.

While loading soil from staged, stockpiled, or excavation areas, ECC will periodically

collect and analyze samples to ensure the material fits the profile and MAC or WAC of
the destination facility. This confirmatory sampling method, previously described in
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Section 4.5.4.3, will consider the concentration of contaminants compared to the MAC or
WAC of the selected destination facility.

The radioactive soils transferred to and stored in the Dickson Warehouse will later be
staged and loaded directly into approved shipping containers. Loading activities will also
consider the structural integrity of the building.

Loading areas will include scaffolding structures needed for closing each load. The
exterior of each conveyance will be decontaminated. Unrestricted release surveys will be
performed to meet the requirements of 49 CFR 173.433 prior to release of each vehicle to
the public way.

The specific procedures for loading into intermodal containers (for radioactive soils) and
dump trucks (for metals-contaminated soils) are discussed in Appendix D, ECC Standard
Operating Procedures (ECC SOP-R804).

When loading has been completed from each stockpile area, a FSS will be conducted
(Appendix B).

4.5.7 Backfill Management

Areas of excavation will be graded and contoured to minimize erosion and to eliminate
inherently unsafe conditions (i.e. holes, pits, depressions). Grading and contouring will
be performed in manner that does not impede future development. Backfill material will
not be used for restoring existing site grading. Rather, backfill materials will only be
used to minimize erosion and eliminate unsafe conditions. Backfill materials are not
anticipated to be required for site regrading based upon preliminary evaluation of the
planned excavations.

Field Crews will follow the backfill soils chemical testing requirements of Section 02300,
Earthwork and Precision Excavation, in the event that backfill material is required.
Sampling will be conducted of backfill supply locations prior to being imported to the
Site. Profile samples will be taken of the soil to verify the absence of hazardous,
radioactive, or toxic contaminants. Physical testing of the imported backfill material will
also be performed to verify that the material is sufficiently stable.

4.6  Final Status Surveys

A Final Status Survey (FSS) Plan will be drafted and submitted to the EPA prior to
initiating the FSS. The FSS Plan will address the MARSSIM requirements for
demonstrating compliance with the radionuclide cleanup criteria. Further, the FSS Plan
will address the components of SW-846 for demonstrating compliance with the metals
cleanup criteria. The FSS Plan will be submitted after pre-excavation sampling is
performed, as statistical analysis of the data will provide the basis of the frequency and
spacing of samples to be collected during the FSS.
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Following final removal of contaminated materials from the Li Tungsten Site, Final
Status Surveys will be performed to demonstrate the remedial action has been successful
at meeting the cleanup criteria identified in Table 1-1.

For the radiological cleanup criteria, ECC will follow the protocol outlined in the FRD
and the guidelines of MARSSIM. The procedures in MARSSIM will be used to
demonstrate compliance with the site cleanup criteria of 5 pCi/g plus background for Ra-
226 + Ra-228 and 5 pCi/g plus background for Th-230 + Th-232.

For the metal cleanup criteria, ECC will implement Final Status Survey using the
protocol of EPA SW-846. This process differs from the methodology identified in the
FRD. However, SW-846 provides test procedures and guidance recommended for use in
conducting sampling in compliance to the Resource Conservation and Recovery Act
(RCRA) regulations. SW-846 sampling methodology is more appropriate for the metal-
bearing material. SW-846 provides the methodology for statistical representative
sampling, for determining number of samples required based on population variance and
sets forth the procedures for establishing sampling grids.

See SAP for complete details (Appendix B).

The Dickson Warehouse

After preliminary decontamination is performed, confirmation surveys will be conducted
inside to evaluate the effectiveness of the selected decontamination methods. The areas
of the building will be divided in “classes” according to MARSSIM protocols. The
extent of scanning surveys, size of survey units and number of integrated measurements
will depend upon the final classifications of the interior and exterior of the building.

Walls and ceilings of the building initially will be initially categorized as Class 2, and
will be surveyed accordingly. This will include scanning 50% of the lower walls (below
2 meters) and 10% - 50% of the upper walls and ceilings. Consistent with MARSSIM,
professional judgment will be used to identify areas expected to have higher potential for
contamination. Systematic (grid) sampling locations for fixed measurements and smear
samples will be determined following decontamination. Preliminary calculations based
on the limited data on the building contained in the RI indicate that approximately 30
sample points will be needed for each survey unit within the building. These units
include the floor, the lower walls, and the upper walls and the ceiling. The location and
number of sampling points will be refined based on the scanning survey.

The survey will be conducted with a gas-flow proportional detector, capable of
measuring alpha and beta emitting radionuclides. Either a 225 square centimeters (cm?)
floor monitor or a 100 cm? hand-held probe will be used. Smear samples also will be
collected to measure removable contamination.
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Department of Energy (DOE) standard DOE Order 5400.5 and NRC guidance 1.86 were
identified in the approved Remedial Design Work Plan and will be used for release of the
Dickson Warehouse.

See the SAP for complete details of the MARSSIM survey protocol for the Dickson
Warehouse closure survey.

4.7  Decontamination and Release Surveys

ECC field crews will decontaminate field equipment after radionuclide-contaminated
materials have been removed as verified by the RASS. Unrestricted release surveys will
be performed to demonstrate that all equipment leaving controlled areas meet appropriate
surface contamination limits (e.g. NRC Regulatory Guide 1.86) prior to continuing
excavation of metals-contaminated materials.

A radiological survey will be performed in the areas intermodals are loaded, twice a day,
to investigate contamination levels at the point of loading. If the survey results confirm
the absence of contamination, the area will be considered clean. Trucks and intermodals
being loaded in a clean area will have a gross area smear survey performed on those areas
most likely to become radiologically contaminated (i.e., top of dump bed, tires). The
results of these surveys will be compared to the release criteria of 20 disintegrations per
minute per 100 square centimeters (dpm/100 cm?). The surface release criteria are those
limits from NRC Regulatory Guide 1.86 (see Table 4-1 below). Since no fixed
contamination is expected and the radionuclides of concern are Ra-226, Ra-228, Th-230,
and Th-232, the release criteria would be either of 20 dpm/100 cm? (for Ra-226 or Ra-
228) or 200 dpm/100 cm? (for Th-230 or Th-232). To be conservative, 20 dpm/100 cm?
was chosen as the release criteria.
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Table 4-1
Acceptable Surface Contamination Levels
Nuclide Average ™ Maximum Removable *?
dpm/100 cm? dpm/100 cm? dpm/100 cm?
U-238, U-nat, U-235, and
associated decay products 5,000 15,000 1,000
Ra-226, Transuranics, Ra-228, Th-
230, Th-228, Pa-231, Ac-227, |- 100 300 20
125, 1129
Th-232, Th-nat, Sr-90, Ra-223,
Ra-224, U-232, 1-126, 1-131, 1-133 1,000 3,000 200
Beta-gamma emitters (nuclides
with decay modes other than alpha 5,000 - 15,000 - 1,000 -

emission or spontaneous fission)
except Sr-90 and others noted
above.

a Where surface contamination by both alpha-and beta-gamma- emitting nuclides
exists, the limits established for alpha- and Beta-gamma-emitting nuclides should
apply independently.

b As used in this table, dpm (disintegrations per minute) means the rate of emission
by radioactive materials as determined by correcting the counts per minute
observed by an appropriate detector for background, efficiency, and geometric
factors associated with the instrumentation.

c Measurements of average contaminant should not be averaged over more than 1
square meter. For objects of less surface area, the average should be derived for
each object.

d The maximum contamination level applies to an area of not more than 100 cm?.

e The amount of removable radioactive material per 100 cm? of surface area should
be determined by wiping that area with dry filter or soft absorbent paper, applying
moderate pressure, and assessing the amount of radioactive material on the wipe
with an appropriate instrument of known efficiency. When removable
contamination on objects of less surface area is determined, the pertinent levels
should be reduced proportionally and the entire surface should be wiped.
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5.0 REMEDIAL MATERIAL MANAGEMENT

This section addresses: material classification; material shipping paperwork, labels and
markings and notifications; and equipment and vehicle maintenance.

5.1 Material Classification

FRD specification 02350 will be used as guidance for preparing and managing shipping
papers. As described herein, radiological waste materials will be stockpiled and stored in
the Dickson warehouse. Waste materials will not be removed from the Dickson
warehouse until the FSS of all excavations determines the areas meet ROD cleanup
criteria.

Classification, under requirements of 49 Code of Federal Regulations (CFR), of loaded
intermodals for Li Tungsten requires radioisotope activity levels, estimated metals
concentrations and the weight of the shipment. This data will be collected during the
CCSs. The weights will be documented during the closing and release survey procedure.

Using the weight of the intermodal, a calculation will be performed to classify the
shipment as a Class 7, Class 9, or other shipment. The classification of the conveyance is
determined on the weight of the conveyance and the concentrations of metals and
radionuclides in the conveyance.

A Class 7 (Radioactive) shipment of soil would be for material that exceeds both the
activity concentrations and total activity per conveyance listed in 49 CFR 173.436 for the
radionuclides present. The calculation of activity concentrations and total curie content
of the conveyance is a sum of fractions calculation for the radionuclides present in the
conveyance. Based on the average concentrations of radionuclides present within the
excavation areas, and the weight of the conveyances, most radiological waste shipments
from the Li Tungsten site will be Class 7.

Table 5-1
Reportable Quantities
Contaminant RQ Average Estimated Concentrations
Concentration* RQ Exceedence
Intermodal | Tandem Dump

Radium-226° 0.1 Ci 42.8 pCilg 4830 pCilg 8050 pCilg
Radium-228t+ | 0.1Ci 41.4 pCilg 48 pCilg 81 pCilg
Thorium-2301 | 0.01 Ci 42.8 pCilg 4830 pCilg 8050 pCilg
Thorium-232° | 0.001 Ci 41.4 pCilg 48 pCilg 81 pCil/g
Lead 10.01b 294 mg/kg 220 mg/kg 370 mg/kg
Arsenic 1.01b 260 mg/kg 22 mg/kg 37 mg/kg
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® These values have been estimated using analytical results of samples collected during the RI. Only data
points within the expected areas of removal and from material staged in Dickson Warehouse were included.
® The method to determine the RQs for mixtures or solutions of radionuclides can be found in paragraph 7
of the note preceding TABLE 1 of 49 CFR 172.101 Appendix A. RQs for the following radionuclide
mixtures are provided: radium-226 in secular equilibrium with its daughters (0.053 curie); and natural
thorium in secular equilibrium with its daughters (0.011 curie).

T Average and maximum concentrations for radium-228 and thorium-230 are estimated values and assumes
secular equilibrium with its respective decay chain.

The two types of containers currently planned for the site are 28 cy intermodal boxes and
12 cy tandem dump trucks. Over the road weight restrictions will require ECC to limit
the loads to approximate 15 cy and 9 cy respectively. Assuming a soil density of 1.52 ton
/ cy, the loads are estimated to weigh 45,600 Ibs and 27,360 Ibs, respectively. The
Arsenic concentrations that would result in exceeding the RQ, are 22 mg/kg for
intermodals and 37 mg/kg for tandem dump trucks. Considering the average
concentration of arsenic, based on the FRD, is 260 mg/kg and the remedial goal is 24
mg/kg, all shipments will likely carry reportable quantities of arsenic.

Using the same assumptions, some shipments also are expected to exceed the RQ for lead
and possibly Thorium-232. No shipments are expected to exceed the RQ for Radium-
226. The assignment of RQ designations for each shipment will be confirmed at the time
of loading.

5.2  Shipping Paperwork, Labels, and Markings

ECC will use a bill of lading for the material and ship the material under the DOT Proper
Shipping Name:

Class 7 Shipments — Radioactive Material, LSA, nos, UN2912 (RQ Radionuclides)
Class 9 Shipments - Environmentally Hazardous Substances, solid, nos, 9, UN3082,
PGIII (RQ Arsenic)

The use of Uniform Low Level Radioactive Waste Manifests is not expected. Ifa NRC
licensed facility is chosen as a disposal site, ECC shall utilize the paperwork required by
the facility. Class 9 shipments do not require labels, markings, or placarding.

5.3  Equipment and Vehicle Maintenance

ECC will always operate and maintain onsite vehicles and equipment in good working
order. All operators and drivers will be responsible for daily inspection of each vehicle
and piece of equipment on the site. The foreman will tag out vehicles and/or equipment
that fail inspection. After repairs have been made, the vehicle and/or equipment will be
re-inspected, and approved by the SSHO.

Minor maintenance items will be repaired at the site. These items include belts, hoses,

filters, nuts, bolts, washers, bulbs, wipers, window glass, fluids, plugs, wires, etc. If
possible, work will be performed during off-duty hours to minimize vehicle/equipment
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down time. Tagged out vehicles and equipment will be worked on immediately to return
the item to service.

ECC anticipates most repairs will be performed onsite. However, some repairs may have
to be performed offsite. In order to determine whether a repair should be performed
offsite, ECC will evaluate each repair on a case by case basis. If a vehicle or piece of
equipment must leave the site, it will be thoroughly decontaminated, surveyed, and
inspected prior to leaving the site.

Physical integrity inspections also will be performed for intermodal containers. Prior to
use, intermodal containers will be visually inspected for general condition, and lined with
a form-fitting sealed layer of polyethylene. After being loaded, each container will be
closed. During the loading process the liner position will be monitored to ensure that it
remains high in the container so the conveyance is siftproof, as defined by 49 CFR
173.240(c). After being loaded, the conveyance will be visually inspected to ensure it is
secured, covers the load completely, and is in acceptable condition.

5.4  Shipment Notifications
If an advance notification is required, the appropriate (e.g., five day) advanced

notification will be completed and forwarded to the disposal facility. ECC also will
notify the appropriate receiving state authority if required.
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6.0 SITE REGRADING

ECC will re-grade all excavations to remove dropoffs and allow storm water run-off to
flow naturally to outfalls and storm drains. Pooling conditions will be minimized and
perimeter silt fence will remain. ECC will remove all temporary facilities. ECC does not
plan to import any offsite backfill, other than a sufficient layer of organic topsoil to
support necessary seeding in excavation areas.

Seeding will be completed on the affected property as determined necessary with a area

specific seeding mixture. Seeding should be used, if determined necessary, to provide
stabilization of compacted soils and slopes.
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